Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Georgia

’ FORMERLY USED DEFENSE SITES- TURNER AFB / GA49799F474900

Siteswith Response Complete 1 Investigation 2 3 1 $3,448 $337 $228 $0|| Fyo1 $1,194

o High 5 Interim Actions 1(1) 1) $66 $66 $80 $100 FY02 $2.032

Sitesin Medium 0 Design 2 0 3 $723 $0 $0 $0

Progress FY03 $317

rative Risk Low 0 RA-C 1 0 4 $3,737 $0 $0 $0

-Relative Ri

Category NotEvauaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $of FY04 $612
Not Required | © LTM 0 1 3 $121 $81 $120 $0||FYOS $597

Total Number of Sites 6 Total $8,095 $484 $428 $100 || FY 99-2006** $6,877

Progressin FY98

Comprehensive site coord mtg held w/ GaEPD. CAP-A
apprvd by GaEPD & aditl field work commenced on Site B.
GaEPD apvd Natural Attenuation rec for Sites A1-12- 2
LTM events completed. CAP-B work initiated @ Site A11J.

Progress Planned for FY99-FY 00

LTM will continue @ Sites A1-12. CAP-B work will be
completed @ Sites A11J & B and reps submitted to GaEPD.
Adtl work @ landfill siteswill be awarded, completed, &
amended CSR submitted to GaEPD. CAP-A investigation
will commence @ new site (-06).

Guam

‘ NAVY - AGANA NAVAL AIR STATION / GU917002755700

BRAC 1993/1995

Progressin FY98

Refer to page A-3.
Siteswith Response Complete | 18 Investigation 18 19 1 $32,112 $6,508 $1,328 $493 ([ Fy 01 $1,303
o High 2 Interim Actions 11(112) 1) $506 $606 $6,776 $4,072 FY02 $1842
Sitesin Medium 2 Design 0 2 10 $671 $671 $38 $611
Progress FYO03 $1,842|| Progress Planned for FY99-FY 00
Low 0 RA-C 0 0 9 $0 $0 $0 $4,466
-Relative Risk Evoa $1.84 Refer to page A-3.
Category Not Evaluated 16 | RA-O(LTO) 0 0 $0 $0 $0 $0 ’
Not Required | 0 LTM 0 0 3 $0 $0 $0 $97|| FY05 $1,628
Total Number of Sites 38 Total $33,289 $7,785 $8,142 $9,739 || FY 99-2008** $26,554
‘ NAVY - GUAM APRA NAVACTS/ GU917002758300 BRAC 1995 Progressin FY98
Refer to page A-91.
Siteswith Response Complete | 13 | Investigation 18 10 0 $14,596 $59 $231 $3%4 || Fyo1 $5,958
o High 12 Interim Actions 3(3) 11(12) $7,795 $5,172 $4,334 $6,359 EY02 $1,476
Sitesin Medium 1 Design 2 2 9 $1,211 $365 $0 $308
Progress FYO03 $20(| Progress Planned for FY99-FY00
Low 2 RA-C 1 4 5 $960 $120 $364 $1,870
-Rdative Risk FYO4 $0 Refer to page A-91.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0
Not Required | 0 LTM 0 0 9 $0 $0 $0 $119 || FYO05 $4577
Total Number of Sites 28 Total $24,562 $5,716 $4,929 $9,050 || FY99-2012** $35,681
‘ NAVY - GUAM FLT & INDUS SUP CTR / GU917002753200 BRAC 1995 Progressin FY98
Refer to page A-91.
Siteswith Response Complete 2 Investigation 2 3 2 $4,692 $609 $103 $0 | Fyo1 $10
o High 3 Interim Actions 1) 1(2) $1,655 $65 $0 $1,143 Evo2 $620
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $672|| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 1 0 $713 $106 $24 $0
-Rdative Risk FYO4 $90 Refer to page A-91.
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 7 Total $7,060 $780 $127 $1,143 || FY99-2013** $5,127

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Guam

’ NAVY - GUAM NCTAMSWESTPAC / GU917002757700

Progressin FY98

Completed Sl for al sites. Response complete for all sites
Siteswith Response Complete 8 Investigation 8 1 0 $661 $0 $0 $0 EYo1 $0 | excent site 14, RTF Barrigada, Golf Course Landfill.
o High 0 Interim Actions 0(0) 0(0) $611 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $123 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C 0 0 1 $0 $0 $0 $0 $0 No work planngd for FY99-00. Pending funding, will
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 perform Rl at site 14.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 9 Total $1,395 $0 $0 $0 || FY 99-2014** $11,450
@ NAVY - GUAM NSRF / GU9L7002758500 BRAC 1995 Progressin FY98
Refer to page A-91.
Siteswith Response Complete 2 Investigation 9 2 0 $8,643 $272 $56 $0|[Fyo1 $0
o High 8 Interim Actions 0(0) 9(11) $484 $85 $558 $461 FY02 $0
Sitesin Medium 1 Design 2 1 7 $0 $0 $59 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
-Relative Risk Low 0 RAC 0 ! ! $0 %0 $108 % Refer to page A-91.
IVeRI FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 1 $0 $0 $596 $0]| FY05 $0
Total Number of Sites 11 Total $9,127 $357|  $1,372 $461 || FY 99-2010** $7,732
@ NAVY - GUAM PWC / GU917002757600 Progressin FY S8
Refer to page A-91.
Siteswith Response Complete 1 Investigation 4 8 0 $7,992 $5 $0 $387 || Fyo1 $1,026
o High 6 Interim Actions 3(3) 4(5) $17,517 $311 $0 $0 EY02 $801
Sitesin Medium 5 Design 1 0 8 $112 $4 $0 $149
Progress FYO03 $1,452|| Progress Planned for FY99-FY00
Low 0 RA-C 0 2 1 $16,908 $300 $576 $0
_Relative Risk Refer to page A-91.
FY04 $81
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0
Not Required | 0 LTM 0 0 3 $0 $0 $0 69 || FY05 $15
Total Number of Sites 12 Total $42,529 $620 $576 $605 || FY 99-2012** $21,473
‘ AIR FORCE - ANDERSEN AIR FORCE BASE / GU957309951900 RAB NPL Progressin FY98
Refer to page A-11.
Siteswith Response Complete | 15 Investigation 27 24 0 $45,182 $2,305 $1,806 $1,817 [ Fy 01 $3,967
o High 26 | Interim Actions 0(0) 0(0) $9,848 $681 $521 $3,940 FY02 $1345
Sitesin Medium 7 Design 2 2 26 $0 $0 $0 $0
Progress N 5 A 1 1 g peeps % ™ % FYO03 $1,253(| Progress Planned for FY99-FY00
ow -
_Relative Risk FY04 $1103 Refer to page A-11.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 ’
NotRequired | 0 LTM 0 0 29 $156 $156 $207 $342 || FYO5 $1,103
Total Number of Sites 51 Total $56,004 $3,142|  $2,668 $6,099 || FY99-2007+* $37,365

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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